SNC 080139 Finnon Lake Restoration and Habitat Improvement Project

SNC Reference Number
(enter if previously assigned)
PROJECT SUMMARY

080139

County: El Dorado County
Applicant: Georgetown Divide Resource Conservation District

Project Title: Finnon Lake Restoration and Habitat Improvement Project

PROJECT GOAL
Restore a valuable economic and natural watershed resource by restoring Finnon Lake
back to its original operating capacity of 350 acre-feet while enhancing fishery and
aguatic habitats, improving wetland habitat, improving upland forested habitats, and
securing a sustainable water supply to combat wildfires.

PROJECT SCOPE

The Finnon Lake Recreation Area and the surrounding project site are 55 acres in size.
The lake was constructed using a hydraulic fill placement method in 1905 by PG&E. In
1956 the facility was purchased by the Department of Fish and Game and maintained
as a cooperative ElI Dorado County/Wildlife Conservation Board project. In 1990, the
Division of Safety of Dams (DSOD) evaluated the seismic stability of the embankment
and found the hydraulic fill material could liquefy if subjected to a Maximum Credible
Earthquake. In 1997, the Mosquito Volunteer Fire Association (MVFA) purchased the
facility ($1). The lake is presently operating under a storage restriction of 50 acre feet.
Restoration involves reconstruction of the embankment, restoring 350 acre-feet of water
storage, enhancement of fishery and aquatic habitat, improving 5.5 acres of wetland
habitat, improving 5.9 acres of forested habitat and securing a sustainable water supply
to combat wildfires. Indirect benefits include supporting beneficial uses such as public
access, camping, swimming, fishing, hiking, boating and other uses associated with the
facility that are currently not supported. Project partners include the following: EDC Fish
& Game Commission, Community coordination and volunteer organization; International
Union of Operating Engineers: On-site job training and labor force; DWR: Red-Legged
Frog Survey & wetland delineations; USFS: Red-Legged Frog Surveys & fish rescue &
relocation assistance; NRCS: wetland delineation; Department of Conservation:
environmental permit coordination; High Sierra RC&D: Archeology surveys, forest stand
improvement; El Dorado County RCD: Storm Water Prevention Pollution Plan and
monitoring; MVFA: community involvement and outreach.

LETTERS OF SUPPORT
CA Senator Dave Cox, First District; CA Assemblyman Ted Gains, Assembly District 4;
El Dorado County Supervisors: Helen Baumann, Supervisor District Il; Ron Briggs,
Supervisor District 1V; James R. "Jack" Sweeney, Supervisor District Ill; Rusty Dupray,
Supervisor District I; EI Dorado County Water Agency; El Dorado Irrigation District;
Mosquito Volunteer Fire Association; El Dorado County CAO-Economic Development
Department; International Union of Operating Engineers - Job Corps Training Program;
CABY (Cosumnes, American, Bear & Yuba Integrated Regional Water Mgmnt.; El
Dorado County Fish & Game Commission; CA Wildlife Conservation Board; El Dorado
County Resource Conservation District; Department of Water Resources Division of
Safety of Dams (DSOD); Department of Water Resources Assessment Branch;
California Department of Forestry & Fire Protection (CALFIRE); Department of
Conservation, Division of Land Resource Protection; Sierra Economic Development
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corporation (SEDCorp); High Sierra Resource Conservation & Development Area
(HSRC&D); USDA, Natural Resources Conservation Service (NRCS); Eldorado
National Forest (USFS); Trout Unlimited, SAC-Sierra Chapter

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE
Task 1. Administration 5/2009 — 4/2012
Task 2: Environmental Monitoring 5/2009 — 4/2012
Task 3: Fish Rescue and Relocation 5/2009 — 6/2009
Task 4: Removal of Existing Embankment 6/2009 — 8/2009
Task 5: Foundation & Core Treatment 8/2009 — 5/2010
Task 6: Fishery Habitat Improvements 8/2009 — 5/2010
Task 7: Reconstruction of Embankment 5/2010 - 9/2010/
5/2011 — 9/2011
Task 8: Healthy Forest Restoration 8/2009, 11/2009 —
2/2010, 11/2010 —
2/2011)
Task 9: Supply 350 acre feet of water to Finnon Lake 10/2011 — 4/2012
SNC PROJECT COSTS
TOTAL SNC
PROJECT BUDGET CATEGORIES FUNDING

Task 1: Project Administration. Six-month progress reports, $60,000.00
draft & final reports, 500 quarterly newsletters, media articles,
community meetings, project site tours. (RCD: 36 months @
40 hours/ month @ $60/hour = $86,000) Match=$26,000.
SNC contribution includes 1% contribution to CABY
IRWMP=$6,100.

Task 2: Environmental Monitoring. (RCD: 36 months @ 20 $30,000.00
hours/ month @ $60/hour = $43,200)Match=$13,200
Task 3: Fish Rescue and Relocation. Fishing derby and seine | $20,000.00
netting. (20 volunteers @ $18/hr @ 80 hours = $28,800).
Match = $28,800

Task 4, 5, 6, 7, 8: Construction Implementation: Labor. ( $100,000.00
International Union of Operating Engineers Job Corps
Training Project: 12 Corps workers @ $18/hr @ 29 months @
120 hours/month = $751,680) Match=$751,680.

Task 4, 5, 6, 7, 8: Construction Implementation: Materials. $275,000.00
Task 4, 5, 6, 7: Construction Administration (Onsite $125,000.00
Engineering)
SNC GRANT TOTAL $610,000.00




